Weekly Construction Report

Hatchery Creek Design/Build Project W=STREAM TEAM
@ @Stanter:
Week: September 29-October 4, 2014 Project No: 1305
Rain Days/Weather Conditions: Rained 0.8” Friday
Personnel on-site: EcoGro/Ridgewater: John Arthur, Tony Berry, Tom Cutter, Eric
Dawalt, Jim Hanssen, Jon Linder, Chad Relinski, Brad Redmon, &
Russ Turpin.

Stantec: Oakes Routt (Tuesday -Wednesday for Survey/Stakeout &
Progress Meeting).

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex
TA27, Bobcat T300

Material deliveries to project site: = N/A

Work performed this week: e Continued excavating floodplain RT Sta. 115+00 and

hauled soil to ravine riffles.

e Builtriffle in ravine at ~RT Sta. 302+60.

e Worked on building riffle subgrade with soil fill at ~RT Sta.
304+20.

e  Built temporary diversion channel from Public Fishing Area
and diverted flow into channel on Wednesday.

e Built floodplain berm and walking trail along Public Fishing
Area LT Sta. 102+00 to 103+50.

e Surveyed/staked out baselines along ravine and stream
centerline Sta. 105+00 to 113+00.

e Held monthly Progress Meeting on Wednesday with Andy
Mowrey, Dave Dreves, and Don Bunell from KDFWR and
Keith Bohart from DECA.

Erosion & sediment controls « Installed turf seed and straw on finished floodplain berm

installed: and channel banks from ~Sta. 102+00 to 103+50.

« Installed erosion control blanket, temporary seed, and
straw along temporary diversion channel.

« Installed sediment traps around soil stockpile areas.

Work scheduled for next week: & Continue excavating for floodplain and channel upstream

of Campground Road (113+00 to 116+80) and haul soil to

ravine to finish building riffles (Sta. 301+00 to 304+80).

Install compacted clay fill in ravine stream crossing ~Sta.

106+00 to 106+60.

Continue delivering boulders for step pools and start

delivering 18” D50 rock for step pools.

Construct channel from ~Sta. 110+00 to 116+80.

Continue delivering boulders and 18” D50 rock for step

pools.

General Comments: > Access to the Public Fishing Area (left side starting at
temporary diversion) and the ravine within the work area
(within 500’ of the bridge) is closed to protect the public during
construction in those areas. KDFWR, USFWS & USACOE are
continuing to inform the public of the closure.

» KDFWR'’s Kentucky Afield Television segment on the
Hatchery Creek project can be seen at:
https://www.youtube.com/watch?v=wOqa8tNK88s&list=UUdJMO0s
HayWOmjsPtRhFS15Q

3

Work planned for two weeks ahead:

¥

Prepared by: Eric Dawalt, P.E. Date: 10-6-14
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Trees cleared for temporary diversion channel near Public Fishing Area (Looking upstream ~LT
Sta.105+00).

Temporary diversion channel constructed by excavating ~five foot-deep channel, installing rock toe in
outer bends, and protecting banks with erosion control blanket. (Looking upstream ~LT Sta.105+00).



Weekly Construction Report
Hatchery Creek Design/Build Project

SR

Constructing floodplain berm and walking trail along Public Fishing Area (~LT Sta.102+00 looking
downstream). Apparently construction does not scare away trout fishermen.
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ecodio @Stantec

Rock chute at end of temporary diversion channel that will convey water down into ravine. (Looking
upstream ~LT Sta.106+00).

Rock chute at end of temporary diversion channel with flow. (~LT Sta.105+50).
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Aerial photograph taken by KDFWR’s Don Bunnell with a drone helicopter. It shows existing Public
Fishing Area “rip rap channel” with temporary diversion channel on left side of picture (~Sta.103+50).
Finished floodplain berm and gravel walking trail (with rock seats) can be seen in bottom left of
photograph.



